THE ANDHRA PRADESH REAL ESTATE REGULATORY AUTHORI
AT: VIJAYAWADA

On 24 day of March,2025.
CORUM:Sri E.Rajasekhara Reddy, Hon’ble Member,
Sri. U.S.L.N.Kameswara Rao, Hon’ble Member,

Sri. A.Jagannadha Rao, Hon’ble Member.

Complaint No.: 94/2023

Between:

Kampella Bhaskara sastry, S/o.(Late) L.M.Subramanyam,
Door no.2-15M, Panchayat street, Mukkamala, Ambajipet mandal,

Konaseema District, A.P

...Complainant

And

1. M/s. Siddhi Vinayaidnfra Rep by its
Managing Partners G.V.V.L.V. Prasad Raju,
S/ o. Rajanraju, D.No. 12-2-826/A/25/4,
UC Colony Mehidipatnam, Hyderabad - 500 028, Telangana.

2. Mulagapati Appala Jagannadha Raju alias SriniRaju S/0. Ramachandra
Raju, D.No. 73-12-21/9, Flat No401 SaiSoudha Apartment, Near Gail
Office, Baba Nagar, AVA Road, Rajamahendravaram, E.G. Dist.

...Respondents

ORDER

The complaint is filed under Section 31 of the Real Estate (Regulation and
Development) Act, 2016, on the ground that the promoter failed to fulfill its

promises and did not adhere to the project timelines, thereby failing to perform

its obligations.
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The case of the complainant is that he purchased Flat No. 28(404)

“Mid Town”, Amalapuram registered under the respondent firm "M /s.
Vinayak Infra" I entered into the sale agreement dated 29.11.2018 "MidTown"
developed by the respondents. The respondents verbally assured possession
within one year and contractually committed to complete construction within
30 months from the date of the sale agreement. Despite receiving the full sale
consideration, the respondents failed to complete the project. The project
remains incomplete, with an estimated delay of six months to one year.

Multiple requests to expedite construction were ignored.

Therefore, the complainant herein filed the present complaint seeking the
following reliefs: Direct the respondents to pay interest for the delay as per the
agreement, calculated from the date of the sale agreement (29.11.2018) until
project completion, excluding the RERA-granted exemption period, ensure
timely completion of the project and Award compensation for mental

harassment and financial losses.

The 1st respondent appeared and filed a letter dated 17.04.2023, stating that the
delay in project completion was due to force majeure circumstances, namely
the COVID-19 pandemic. The construction industry faced severe labor
shortages and operational challenges during the pandemic. The project
"MidTown" is registered under APRERA (Reg. No. P04540060457). The Andhra
Pradesh RERA granted one-year extension for projects delayed due to COVID-
19. The respondents further contended that construction had resumed post-
pandemic and was progressing smoothly. They apologized for the
inconvenience and assured completion at the earliest, and requested dismissal

of the complaint in light of the pandemic-related exemptions under RERA.
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aparfment, plot or building, —
(@) in accordance with the terms of the agreement for sale or, as the case may be, duly

completed by the date specified therein; or

(b) due to discontinuance of his business as a developer on account of suspension or

revocation of the registration under this Act or for any other reason,

he shall be liable on demand to the allottees, in case the allottee wishes to withdraw from
the project, without prejudice to any other remedy available, to return the amount
received by him in respect of that apartment, plot, building, as the case may be, with

interest at such rate as may be prescribed in this behalf including compensation in the
manner as provided under this Act:

Provided that where an allottee does not intend to withdraw from the project, he shall
be paid, by the promoter, interest for every month of delay, till the handing over of the
possession, at such rate as may be prescribed.

(2) The promoter shall compensate the allottees in case of any loss caused to him due to
defective title of the land, on which the project is being developed or has been developed,
in the manner as provided under this Act, and the claim for compensation under this
subsection shall not be barred by limitation provided under any law for the time being
in force.

(3) If the promoter fails to discharge any other obligations imposed on him under this
Act or the rules or regulations made thereunder or in accordance with the terms and
conditions of the agreement for sale, he shall be liable to pay such compensation to the

allottees, in the manner as provided under this Act.
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complete or is unable to give apartment in accordance with the terms of the

agreement of sale and where an allottee does'nt intend to withdraw from the
project, he shall be paid, by the promoter, interest for every month of delay, till

the handing over the possession, at such rate as may be prescribed.

In case, where no time limit has been mentioned for the delivery of possession,
it should not be limit less and there shall be deemed reasonable period of three

years for the delivery of possession.

In the present case, the complainant herein has fulfilled all payment obligations
under the sale agreement and sale deed, whereas the respondents have failed
to adhere to the agreed timeline for project completion. Time is the essence of
the agreement, and despite this, the promoter failed to specify a firm
completion date. The respondents cannot now, after a considerable delay, claim
COVID-19 as a justification for prolonged non-compliance. The respondents are
liable to compensate for the extended delay beyond the RERA-granted

exemption.

In the present case, the complainant does not intend to withdraw from the
project and seeks interest for every month of delay until possession is handed

over.
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I The respondents are directed to complete Flat N 0.28(404) in D Block,

"MidTown," located in Kuchimanchi Agraharam, Amalapuram, and
hand over possession to the complainant by obtaining the occupancy
certificate within six months from the date of this order.

ii. The respondents are directed to pay interest @ 11% (SBI MCLR 9% +
2%) p.a, calculated from the date of deposit until realization,

excluding the period covered under the RERA-granted exemption for

COVID-19.
iii.  The respondents are directed to pay 210,000/ -(Rupees Ten thousand

only) towards the legal expenses incurred by the complainant.

In case of non-compliance with this order, additional penalties shall be imposed

as per Section 63 of the RERA Act, 2016.

*An appeal lies to the Appellate Tribunal within a period of 60 days from the
date of receipt of a copy of this order, as per Section 44 of the Real Estate

(Regulation and Development) Act, 2016.

(Typed as per the dictation of the Authority, corrected, and pronounced by

the Authority in open court on this 24th day of March, 2025.) ﬂ/k
. MéwBER
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