THE ANDHRA PRADESH REAL ESTATE REGULATORY AUTHORITY
AT: VIJAYAWADA
On 17 day of March,2025.
CORUM: Sri E.Rajasekhara Reddy, Hon'ble Member,
Sri. U.S.L.N.Kameswara Rao, Hon’ble Member,
Sri. A.Jagannadha Rao, Hon’ble Member.

COMPLAINT NO: 2/2023

BETWEEN:
Smt B Udaya Lakshmi

...Complainant

Versus

1. M/s Sahiti Infratec Ventures India Pvt Ltd.

Rep by its Managing Director

Mr. Boodati Laksmi Narayan

2. Smt Boodati Parvathi, Director

3. Mr. Boodati satwik, Director

4. Mr. Golamuri Akshay Reddy, Director

5. Mr. Shashank Sagar Siddam, Additional Director

6. Mr. Golamuri Anthony Reddy, Director

7. Mr Tayi Prahlad, Director Pvt. Ltd.

8. M/s Sahiti Constructions Rep by Mr Boodati Lakshmi Narayana
9. Mr Jagapathi Babu, Promoter / Cine Actor

10. Mr Pidikiti Venkata Rama Durga Prasad, Senior Manager, Sahiti Infratech
Ventures India, Pvt. Ltd.
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11. Sk Subhani, General Manager, Sahiti Infratech V&
12. The Authorized Officer, LIC HFL.
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Atures India,

...Respondents

ORDER

This Authority passed an order on 19.06.2023 restraining Respondents 1 to 11
from selling apartments in the project named “Sahiti Sudeshana Alpine Vistas”
Villas until further orders.

Pursuant to this order, the 1st Respondent filed an affidavit on 25.09.2023,
undertaking to complete all pending works approximately by the second week
of November 2023 and deliver the same. However, despite this assurance, the
works remain incomplete till date.

The husband of the complainant appeared before this Authority and stated
that, despite a clear assurance from the Respondents, they failed to complete
the following works:

L.

Doors for rooms and washrooms

2. False roofing in all rooms

3. Railings along the side of the steps
4. Window grills

B:
6
7
8
9

Kitchen platform and related works

 Toilet commodes, wash basins, and other sanitary fixtures
. Front elevation
. Drainage connection

. Water source connection

10. Electrification
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11. Terrace tiles
12. Servant room finishings

13. Car parking area tiles

14. Wall painting

The complainant, therefore, requests this Hon’ble Authority to issue necessary
orders directing the Respondents to complete the pending works.

It is an obligation on the part of the Respondents to complete the villa as per
the agreed terms and hand it over to the complainant. The Respondents' failure
to complete the works as listed above is illegal, arbitrary, and contrary to the
provisions of the RERA Act and the rules made thereunder.

This Authority has the duty to ensure compliance with the obligations imposed
on promoters under the Act and its rules. Therefore, in exercise of the powers
conferred under Section 36 of the Act, the following directions are issued:

i. The Respondents are directed to complete the pending works within 60
days from the date of receipt of this order.

ii. In case of non-compliance with the above order, additional penalties
shall be imposed as per Section 63 of the Act, 2016.

“An appeal lies to the Appellate Tribunal may be filed within a period of 60
days from the date of receipt of a copy of the order, as per Section 44 of the Real

Estate (Regulation and Development) Act, 2016.

(Typed as per the dictation of the Authority, corrected, and pronounce by the
Authority in open court on this 17th day of March, 2025.)

WM\C &QMBER

MEMBER
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